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CCRNo. g¥- /1> Logged Date \%) 3 /58 Rev. - Request Type Cce
Priority Routine [] Urgent ] Emergency Affected Release Change Class /A

Title (description) Reconfiguration of X-terms to Support Patch Testing in room 1028

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc)) or
Tech Reference

N/A N/A

RTM Change D Start New Baseline [:]

Problem

There are only 12 X-devices available in room 1028 to suppert 3 modes of ECS testing. if room 1028 is to continually be
used to support 3 Mini-DAAC modes, at least 6 more X-terms need to be recenfigured to support the TS2 mode patch
testing. There are currently 5 X-terms and one workstation in room 1028 , configured to the VATC that are often idle
(NCDS020, NCDS0O04, NCDSO10, NCDS0O24, NCDS033 and workstation NEMESIS). The number of devices
currently available to support testing of the 3 VATC modes is 27 (21 in room 1030 and 6 in room 1028). Reconfiguring
the 6 devices in room 1028 to connect to the Mini-DAAC wouid permit 6 X-devices for each mode under test in room
1028, leaving 7 devices for each VATC mode under test (in room 1030).

Proposed Solution

Reconfigure X-terms NCDS020, NCDS004, NCDS0O10, NCDS0O24, and NCDS033 and workstation NEMESIS to
connect to Mini-DAAC environment.

NEES DATE: /051

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS ChiefEng [] FOs [T M&o [
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.B ] SCDO Arch. [ ]
Science Off Security [ Subcontret [] Sys.Eng [] SysXer{
cp
Cost: None [x] Small ] Medium [] Large []
(Not exceeding $100.000) ($100.000 to $500.000) (Over $500.000)
"Schedule: None [ Other
Additional LOC Man-Months
Materials
.
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